



Phase II ROSIA PCP 101017606

AJUSTE DEL CALENDARIO DE LA FASE II DE CONTRATACIÓN PÚBLICA PRECOMERCIAL LANZADA POR EL PROYECTO ROSIA, PROYECTO FINANCIADO POR LA UNIÓN EUROPEA: ACUERDO DE SUBVENCIÓN 101017606

Teniendo en cuenta que: *"El calendario es indicativo. El Grupo de Compradores de ROSIA se reserva el derecho de ajustar el calendario en caso necesario"*(2.3 ROSIA Convocatoria de licitación fase 2 (CFT_2))

La Directora gerente del IACS, comunica, en nombre del grupo de compradores de ROSIA, que se procede a ajustar el punto 2.3 Calendario de Fase 2 de el Proyecto ROSIA como sigue:

En el punto 2.3:

"06/04/2023 Decisión de adjudicación y notificación

06/04/2023 Periodo de statu quo (5.8 TD1)

17/04/2023 Fecha límite para la firma de contratos específicos para la Fase 2

Ejecución de la Fase II

18/04/2023 Inicio de la Fase 2"

Se ajusta de la siguiente manera:

"14/04/2023 Decisión de adjudicación y notificación

14/04/2023 Periodo de statu quo (5.8 TD1)

25/04/2023 Fecha límite para la firma de los contratos específicos de la Fase 2

Ejecución de la Fase II

26/04/2023 Inicio de la Fase 2"

Zaragoza, a fecha (ver firma electrónica)

LA DIRECTORA-GERENTE DEL INSTITUTO ARAGONES DE CIENCIAS DE LA
SALUD

Fdo. electrónicamente: Sandra García Armesto



English version:

ADJUST TIME SCHEDULE FOR THE PHASE II OF PRE-COMMERCIAL PUBLIC PROCUREMENT LAUNCHED BY THE ROSIA PROJECT, A PROJECT FINANCED BY THE EUROPEAN UNION: GRANT AGREEMENT 101017606

Taking account that: “ *The time schedule is indicative. The ROSIA Buyers Group reserves the right to adjust the time schedule if necessary*”(2.3 ROSIA Call for tenders phase 2 (CFT_2))

The Executive Director of IACS, communicates on behalf ROSIA buyers group to adjust point 2.3 Time Schedule Phase 2 as follows:

In point 2.3:

*“06/04/2023 Award decision and notification
06/04/2023 Standstill period (5.8 TD1)
17/04/2023 Deadline for signing specific contracts for Phase 2
Implementation of Phase II
18/04/2023 Start of Phase 2”*

Adjustment is made as follows:

*“14/04/2023 Award decision and notification
14/04/2023 Standstill period (5.8 TD1)
25/04/2023 Deadline for signing specific contracts for Phase 2
Implementation of Phase II
26/04/2023 Start of Phase II”*

Signed in Zaragoza, (see date recorded in the digital signature)
EXECUTIVE DIRECTOR INSTITUTO ARAGONÉS DE CIENCIAS DE LA
SALUD
Sandra García Armesto