

	oct-22	nov-22	dic-22	ene-23	feb-23	mar-23	abr-23	may-23	jun-23	jul-23	ago-23	sep-23	oct-23	nov-23	dic-23	ene-24	feb-24	mar-24	abr-24	may-24	jun-24	jul-24	ago-24	sep-24	
PEM	MES 1	MES 2	MES 3	MES 4	MES 5	MES 6	MES 7	MES 8	MES 9	MES 10	MES 11	MES 12	MES 13	MES 14	MES 15	MES 16	MES 17	MES 18	MES 19	MES 20	MES 21	MES 22	MES 23	MES 24	
1 ACONDICIONAMIENTO DEL TERRENO	22.043,59	11.021,80 €	11.021,80 €																						
2 CIMENTACIONES	94.187,04		31.395,68 €	31.395,68 €	31.395,68 €																				
3 SANEAMIENTO	6.551,83		3.275,92 €	3.275,92 €																					
5 ESTRUCTURA	449.988,69			74.998,12 €	74.998,12 €	74.998,12 €	74.998,12 €	74.998,12 €	74.998,12 €	74.998,12 €	74.998,12 €														
5 ALBAÑILERIA	291.552,93									41.650,42 €	41.650,42 €	41.650,42 €	41.650,42 €	41.650,42 €	41.650,42 €										
6 CARPINTERIAS	198.964,90														33.160,82 €	33.160,82 €	33.160,82 €	33.160,82 €	33.160,82 €	33.160,82 €	33.160,82 €	33.160,82 €	33.160,82 €	33.160,82 €	33.160,82 €
7 INSTALACIONES	623.533,70						36.678,45 €	36.678,45 €	36.678,45 €	36.678,45 €	36.678,45 €	36.678,45 €	36.678,45 €	36.678,45 €	36.678,45 €	36.678,45 €	36.678,45 €	36.678,45 €	36.678,45 €	36.678,45 €	36.678,45 €	36.678,45 €	36.678,45 €	36.678,45 €	36.678,45 €
8 AISLAMIENTOS	79.538,17							13.256,36 €	13.256,36 €	13.256,36 €	13.256,36 €	13.256,36 €	13.256,36 €	13.256,36 €											
9 CUBIERTAS	157.404,15								22.486,31 €	22.486,31 €	22.486,31 €	22.486,31 €	22.486,31 €	22.486,31 €	22.486,31 €	22.486,31 €	22.486,31 €	22.486,31 €	22.486,31 €	22.486,31 €	22.486,31 €	22.486,31 €	22.486,31 €	22.486,31 €	22.486,31 €
10 REVESTIMIENTOS	373.236,40									24.882,43 €	24.882,43 €	24.882,43 €	24.882,43 €	24.882,43 €	24.882,43 €	24.882,43 €	24.882,43 €	24.882,43 €	24.882,43 €	24.882,43 €	24.882,43 €	24.882,43 €	24.882,43 €	24.882,43 €	24.882,43 €
11 COMPLEMENTOS	6.629,18																								6.629,18 €
12 GESTION DE RESIDUOS	30.248,48	1.260,35 €	1.260,35 €	1.260,35 €	1.260,35 €	1.260,35 €	1.260,35 €	1.260,35 €	1.260,35 €	1.260,35 €	1.260,35 €	1.260,35 €	1.260,35 €	1.260,35 €	1.260,35 €	1.260,35 €	1.260,35 €	1.260,35 €	1.260,35 €	1.260,35 €	1.260,35 €	1.260,35 €	1.260,35 €	1.260,35 €	1.260,35 €
13 SEGURIDAD Y SALUD	18.744,36	781,02 €	781,02 €	781,02 €	781,02 €	781,02 €	781,02 €	781,02 €	781,02 €	781,02 €	781,02 €	781,02 €	781,02 €	781,02 €	781,02 €	781,02 €	781,02 €	781,02 €	781,02 €	781,02 €	781,02 €	781,02 €	781,02 €	781,02 €	781,02 €
TOTAL PEM	2.352.623,42																								
	Mes	13.063,16 €	44.458,84 €	36.712,96 €	111.711,08 €	77.039,48 €	113.717,94 €	113.717,94 €	168.624,72 €	191.111,02 €	140.995,34 €	140.995,34 €	140.995,34 €	140.995,34 €	160.899,79 €	119.249,37 €	96.763,06 €	96.763,06 €	96.763,06 €	96.763,06 €	63.602,25 €	63.602,25 €	63.602,25 €	26.923,80 €	33.552,98 €
	%Mes	0,555%	1,890%	1,561%	4,748%	3,275%	4,834%	4,834%	7,168%	8,123%	5,993%	5,993%	5,993%	5,993%	6,839%	5,069%	4,113%	4,113%	4,113%	4,113%	2,703%	2,703%	2,703%	1,144%	1,426%
	Acumulado	13.063,16 €	57.522,01 €	94.234,97 €	205.946,05 €	282.985,53 €	396.703,47 €	510.421,40 €	679.046,12 €	870.157,14 €	1.011.152,48 €	1.152.147,82 €	1.293.143,15 €	1.434.138,49 €	1.595.038,28 €	1.714.287,65 €	1.811.050,71 €	1.907.813,78 €	2.004.576,84 €	2.101.339,91 €	2.164.942,15 €	2.228.544,40 €	2.292.146,65 €	2.319.070,45 €	2.352.623,42 €
	%Acum.	0,555%	2,445%	4,006%	8,754%	12,029%	16,862%	21,696%	28,863%	36,987%	42,980%	48,973%	54,966%	60,959%	67,988%	72,867%	76,980%	81,093%	85,206%	89,319%	92,022%	94,726%	97,429%	98,574%	100,000%

PEM	ANUALIDAD 2022	94.234,97 €
	ANUALIDAD 2023	1.620.052,68 €
	ANUALIDAD 2024	638.335,77 €
		2.352.623,42 €
PRESP CONTRATA (Sin IVA)	ANUALIDAD 2022	112.139,61 €
	ANUALIDAD 2023	1.927.862,69 €
	ANUALIDAD 2024	759.619,57 €
		2.799.621,87 €
PRESP TOTAL (Iva incluido)	ANUALIDAD 2022	123.353,58 €
	ANUALIDAD 2023	2.120.648,96 €
	ANUALIDAD 2024	835.581,53 €
		3.079.584,06 €

Mairena, 1 Septiembre 2022

El Arquitecto
Antonio Carrero Lérica