

CORDOBA

**PLAN DE TRABAJOS CONTRATO CONTROL Y VIGILANCIA CORDOBA RUIDO = 10**

<b>AC-510/24 Cordoba Ruido</b>		<b>2025</b>								<b>2026</b>	
		abr-25	may-25	jun-25	jul-25	ago-25	sep-25	oct-25	nov-25	dic-25	ene-26
		1	2	3	4	5	6	7	8	9	10
Fase Inicial	39-CO-5750	1									
	39-CO-5770	1									
Fase Asistencia Tecnica	39-CO-5750	1	1	1	1	1	1	1	1	1	
	39-CO-5770	1	1	1	1						
Fase Final	39-CO-5750					1					
	39-CO-5770										1
<b>Total Presupuesto de Ejecución Material</b>		<b>317.862,50 €</b>								<b>48.315,00 €</b>	
<b>13% G.G.</b>		<b>41.322,13 €</b>								<b>6.280,95 €</b>	
<b>6% B.I.</b>		<b>19.071,75 €</b>								<b>2.898,90 €</b>	
<b>total PBL SIN IVA</b>		<b>378.256,38 €</b>								<b>57.494,85 €</b>	
<b>IVA</b>		<b>79.433,84 €</b>								<b>12.073,92 €</b>	
<b>TOTAL PBL CON IVA</b>		<b>457.690,22 €</b>								<b>69.568,77 €</b>	
<b>PRESUPUESTO CONTRATO</b>		<b>527.258,99 €</b>									